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The purpose of this contracting action is to: 
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1. Update Task Order Sections F.6 and G.lO to update the FEDSIM Contracting Officer 
Representative (COR) from Tamika Perkins to Deborah White. Deborah White COR 
Appointment Letter is provided in Section J, Attachment J. 

2. Realign ceiling in the amount of(Grm))Jillll •• l from Option Year 5 Extended CLINs TO Non
Severable CLIN. Realign as follows 

3. Realign ceiling in the amount of~ from the Option Year 5 Extended Travel CLIN 
to the Option Year 5 Travel CLIN. Realign as follows: 

(b) ( 4) 

(b) (4) 
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4. Realigning funding in the amount of~ from the Non-Severable Option Year 4 
CLINs to Option Year 4 CLINs. The realignment is as follows: 

5. Realign funding from Option Year 4 in the amount of[lBQ to the Non-severable 
CLINs in order to fully fund DHS deployments, as well as move the deployments identified 
as Non-Severable. Deployment~was dependent upon the completion ofrmtQW 
- which was delayed due to cable procurement and installation; both and 
~ have achieved site readiness dates and will be completed 
days of approval onto Non-Severable. (b) (4) 

an - due to site construction delays the surveys were delayed for three 
months, and only [ti)IQI and tmBJ11 were ready for survey within PoP. Upon ENSS 
completing surveys in December 2015, customer changed requirement to a Close Storage 
Solution and added new requirements for cabling that required additional funds;~ 
ill is currently still in construction, anticipated to complete by end of July. [lDQJI install 
anticipated within September/October. and will be 
completed project within 20 Business Days of approval onto Non-Severable. (b) (4) 

has an anticipated construction completion of December/January time period, and HSDN 
install anticipated within two months after construction completion. ~ and 
[l!DQ are currently ready for hardware, and DHS customer (ICE) is working to 
provide additional labor/travel funding in OY5 to execute remaining installation work. The 
111 was submitted in late December 2015 and approved on 1117~ contains long lead 
time procurement items which could not complete with OY 4. 



SF 30 Block 14 Continuation 
Task Order GST0011AJ0025 
Contract# GSOOQ09BGD0056 
Modification PS82 

Realign funding as follows: 
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6. Realign funding in the amount of(mJQWfrom CLINs XOOOl, X0002 AND X004 to CLIN 
(b) (4) X0003 to support 

Realign as follows: 

7. Realign funding in the amount 
CLINs 5001, 5010 and 5012 to support 
(b) (4) 

from Option Year 5 CLIN 5011 to Option Year 5 
(b) (4) 

' 
Realign as follows: 
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8. Provide incremental funding for CLINs 5001 (OP 5 Labor), 5010 (OP 5 Travel), 5011 (OP 5 
Tools), and 5012 (OP 5 ODCs), in the amount of[tuQ , for several ENSS Option 
Year 5 deployment projects. Fund Option Year 5 CLINs as follows: 

All changes have been annotated by a vertical bar in the right margin of the attached conformed 
task order. 

All other terms and conditions remain unchanged. 

COST SUMMARY IMPACT OF ABOVE CHANGES 

Task Order ceiling remains unchanged at $1,114,022,609. 
Task Order funding is increased by $327,227.27 from $551,555,912.55 to $551,883,139.82. 


